December Highlights

ENGINEERING

December 2022

SHADDOCK CREEK
NEIGHBORHOOD
TRAFFIC CALMING
CIRCLES

Project Manager: Barry Evans
The Shaddock Creek Lane traffic calming
circles project has reached substantial
completion. This project originated from
the desire of neighborhood residents to
slow traffic on their residential street.
Two traffic calming circles were
constructed on Shaddock Creek Lane, one
at Thomasville Lane and one at
Southbury Lane. Collectively, these
improvements will reduce speeds and
assist with safety.

DALLAS PARKWAY
PHASE 5
Project Manager: Julia Xia

This project includes the design of
additional capacity improvements on
Dallas Parkway between Panther Creek
Parkway and PGA Parkway. A
professional services agreement will be
considered for award at the Dec 6th
Council meeting. The design is expected
to start in December.

PANTHER CREEK
PARKWAY

(WEST OF DNT)
Project Manager: Barry Evans
Construction is scheduled to begin on this
project in mid-November. This project will
provide the 3rd westbound lane from
Knotty Pine Street to Dallas Parkway, the
3rd eastbound lane from approximately
1,000 feet west of Legacy Drive to Dallas
Parkway, and capacity improvements to
the Panther Creek Parkway and Legacy
Drive intersection, to improve mobility.

TRAFFIC SIGNAL
INSTALLATIONS

Project Manager: Robert Caskey
A new traffic signal will be activated at
the intersection of Preston Road and
Mockingbird Lane in December. The
signal will also serve the new UNT
campus, which is set to open in January.
In mid-November a new signal was
turned on at the intersection of
Stonebrook Parkway and Rolling
Brook Drive.
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MEADOW HILL DRIVE
RECONSTRUCTION

Project Manager: David Chacon
The reconstruction project, from Rogers
Road to Preston Road, involves the
removal of asphalt pavement and
replacing it with a concrete roadway.
Two neighborhood traffic calming circles
will be constructed at Crestview Drive
and Parkview Circle. Installation of a new
sidewalk will connect the points of the
existing sidewalk on the north side of the
road. The current construction activities
include the installation of a 12-inch water
line and two 5’X3’ reinforced concrete box
culverts and wingwalls. A temporary
sidewalk
has
been
installed
to
accommodate pedestrians while the
pavement is being constructed.

TRAIL VIEW
RETAINING WALL
REPAIR

Project Manager: David Chacon
Bids are expected to be opened in
December of 2022 and construction is
expected to start in January 2023. The
project is expected to relieve the pressure
on a failing wall by replacing the backfill
with a geosynthetic reinforced soil
system. Aesthetic repairs will be made to
the failed wall to present structure that
does not appear to be in distress. The
retaining wall is located in the Lake Side
at Lone Star Ranch community.
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COIT ROAD

Project Manager: Tin Nguyen
The construction of Coit Road, from Main
Street to Buckeye Drive, is ongoing and
on schedule. The contractor is currently
working on median landscaping and
replacement of existing damaged
pavement. The project consists of
widening Coit Road from 4 to 6 lanes.
The construction is expected to be
complete by the end of next month.

TOWN & COUNTRY
BOULEVARD

Project Manager: Tin Nguyen
The construction of Town and Country
Boulevard, from Spring Creek Parkway.
to west of Legacy Drive, is ongoing and
expected to be substantially complete by
the end of December. The contractor is
working on a sidewalk, and median
irrigation and landscape. The project
consists of reconstructing the existing
two westbound lanes, adding two new
eastbound lanes, and incorporating bike
lanes.
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DAVIS NEIGHBORHOOD PARK
Project Manager: Michael Kim

The city’s newest neighborhood park project is under design. The site is located on
Research Road and adjacent to Memorial High School and multiple residential
developments. The project will provide a state-of-the-art neighborhood park that would
also act as the east Frisco trailhead portal to the City’s hike and bike trail network. Upon
completion of a schematic design, residents will have an opportunity to provide input on
the conceptual plan. The general scope of the project will include: three sections of trail
that add up to approximately 4,750 linear feet, trailheads, two playground areas for
ages 2-5 and 5-12 years of age, a dog-park, site furnishings, and a shade structure. Site
lighting will also be provided as well as a restorative native meadow, a new parking lot,
pedestrian paths, and an area for public art. Construction is slated to begin in Q3 2023.
The project received $250,000 from Collin County’s Parks Foundation Advisory Board,
which will help fund a portion of the hike and bike trails in the vicinity.
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GALLEGOS
NEIGHBORHOOD
PARK REINVESTMENT
Project Manager: Michael Kim

Located at 6698 Pecan Street in Frisco's
Old Town Neighborhood, the reinvestment project will include a playground
redesign and focus on inclusionary play
for children of various age groups and
different levels of physical and cognitive
abilities, retrofitting existing shade structures and site furnishings, improvements
to the basketball court, pedestrian pathways, new bicycle facilities, improvements to public art, and landscaping.
Upon completion of a schematic design, a
neighborhood meeting will be held where
residents can provide input. Construction
is slated to start in Q3 2023.

VIEW THE CIP DASHBOARD
ON THE CITY'S WEBSITE

CLICK HERE FOR A LIST OF ALL
CAPITAL IMPROVEMENT PROJECTS

CLICK HERE FOR A LIST OF ALL
PARKS CAPITAL PROJECTS
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December Highlights

PUBLIC WORKS

December 2022

TRAFFIC AND TRANSPORATION TEAM PROVIDES
SAFE, RELIABLE MOBILITY IN FRISCO
The Traffic and Transportation team
processed 3,937 service requests and
reviewed 458 traffic control plans and
1,729 development plans in FY 2022.
Combined staff from Public Works and
Engineering Services celebrated their
achievements with a luncheon at The
Grove.
Staff administer the design, construction,
and maintenance of traffic signals and
other traffic control devices in the city.
This includes, but is not limited to, signs,
pavement markings, crosswalks, street
lighting, and school zone flashers.

HIGHLIGHTS
Signs Installed
1,650
EOC Requests
451
Signal Timing Adjustment
370
School Zone Flashers
215+
Neighborhood Traffic Issues
165
Signal Maintenance
143
Traffic Collision (damage to
signal pole or light pole)
119
Traffic Signal Bulb Replacement
110
Signal Repair (flashing red or dark) 68
Pavement Markings
65
Special Projects
50
Signal Upgrades/Rebuilds
45+
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FRISCO WATER USAGE: 2021 - 2022 GPCD COMPARISON

TAKE OR PAY WATER CONTRACT

SERVICE REQUEST METRICS
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RECYCLING/TRASH ROUTE CHANGE BEGINNING JANUARY 9, 2023

2023 RECYCLING/TRASH ROUTE CHANGE
Beginning January 9, 2023, some of the
residential trash, recycling, and yard
waster services will move from Friday to
Tuesday. It will help plan for future
growth and help balance service days.
Tuesday has no growth areas and is
the smallest service day with 10,768
residential homes.
Friday currently has the most
residents and anticipated future
growth. Friday’s volume is currently
15,174 residential homes.
To maintain customer satisfaction
and to help Waste Connections
drivers stay within their legal hours
of service, 2,271 residential homes
will move from Friday to Tuesday.
A yard sign will be placed at the
entrances
of
the
affected
neighborhoods to alert residents of
the change.

The areas being moved are within
full subdivisions.
The schedule change will also help
with holiday weeks when Fridays
are pushed to Saturdays.
The lawn watering day in this service
area will also change because the City's
watering schedule is based on the trash
route.
Watering with an automatic
sprinkler system is permitted once
per week on the regularly scheduled
residential trash/recycle service day.
Residents are encouraged to
subscribe to the WaterWise weekly
newsletter to receive free lawn
watering advise, based on data
from Frisco's weather station.
Read the Environmental Services monthly
report.
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